




SEPTEMBER-DECEMBER 2023


- **Steering Committee Meetings Begin**
 - Determines Key Areas of Focus
 - Shares Direction with Working Groups
 - Meets with Presidential Advisory Group
- **Co-Chairs Establish Bi-Weekly Meetings**
- **Monthly Reporting to the Steering Committee**
- **Meetings Occur Regularly Throughout the Project**





MILESTONE: DECEMBER 2023

- **Interim Progress Report to the Chancellor**
 - Highlight overall progress to date.
 - Identify key decisions and recommendations to date.
 - Assess and discuss timeline, progress and outlook.
 - Identify key challenges, blocks or emerging needs.
 - Highlight any task force changes, additions and subgroup efforts.






JANUARY-MAY 2024

January – May / Project End

- **Steering Committee Continues Meeting Regularly**
 - Meets with the Presidential Advisory Group
- **Working Groups Continue Regular Bi-Weekly Meetings**
 - Groups begin formalizing recommendations or proposals for inclusion in the final reports.





STONE: MAY 2024

May 2024

- **Steering Committee Drafts and Provides the Final Report**
 - Integrate recommendations, proposals and issues presented by the working groups.
 - Circulate drafts for review and comment.

